

What is project ?

A project is a temporary, planned piece of work with a clear start and end date, created to make a unique product, service, or result.

Key Parts of a Project

- Temporary:** It has a fixed start date and a set finish date.
- Unique Goal:** It creates something new or different, unlike regular daily work.
- Limits:** It must follow rules for time, money, and supplies.

Projects vs. Regular Work

- Project:** Building a brand new mobile app.
- Regular Work:** Fixing bugs on that app every day after it is launched.

A project is a temporary endeavor undertaken to create a unique product, service, or result. It can involve anything from the glamorous events of Fashion Week to humanitarian aid efforts overseas. More specifically, a project is a series of structured tasks, activities, and deliverables that are carefully executed to achieve a desired outcome.

Here are some examples of projects:

- Video game development
- Building construction
- Natural disaster relief efforts
- Promo campaigns for musicians

Project Definition

A project is a set of tasks that must be completed within a defined timeline to accomplish a specific set of goals. These tasks are completed by a group of people known as the project team, which is led by a project manager, who oversees the planning, scheduling, tracking and successful completion of projects.

What is a project life cycle?

Every project moves through the project life cycle. The project life cycle is a basic framework that Project Managers and teams use to effectively structure projects and set them up for success.


Project Life Cycle Phases

Within the project life cycle are a handful of different phases—or collections of logically related project activities that culminates in the completion of one or more deliverables.

Some of the most common names for these phases include:

- **Feasibility** — Determines if the business case is valid and if the organization has the capability to deliver the intended outcome.
- **Design** — Planning and analysis lead to the design of a project's deliverable(s).
- **Build** — Construction of the deliverable(s) with integrated quality assurance activities.
- **Test** — Final quality review and inspection of deliverables are carried out before transition, go-live, or customer acceptance.
- **Deploy** — Project deliverables are put into use and transitional activities required for sustainment, benefits realization, and organizational change management are completed.
- **Close** — The project is closed, project knowledge and artifacts are archived, project team members are released, and contracts are closed.

Note: Project management process groups are not project phases.



© Institute of Project Management

This cycle includes clear phases: initiation, planning, execution, monitoring and controlling, and closure